State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-17.6/18. 1 I'N ORANGE COUNTY | N NEWPORT BEACH PTM GENERAL ENG NEERI NG CHAUDRY, MONAS $225,021 06/23/ 11 76%
12- 0L2604 64,408 07/14/11
PeST oot (557) E FROM 0.1 M LE NORTH OF BAYSIDE DRIVE SERVI CES INC 6533 MARI NE WAY $ P 07; 23; 12 29%
P0-01 5. (75) TO 0.1 M LE SOUTH OF PROMONTORY P O BOX 7745 IRVINE, CA 92618
- - DRI VE. 949) 279- 8801 SUSPENDED
--() MODI FY SI GNALS AND LI GHTI NG AND RI VERSI DE CA 925137745 (949)
HB4N WPCP (951) 710- 1000
12- ORA-1-23. 7/ 25. 9 OC. | N HUNTI NGTON BEACH FROM BEACH  ALL AMERI CAN ASPHALT HAM DI, FRED $1, 154,057 03/ 14/ 12 0%
12- 0L6404 BLVD TO GOLDEN VEST AVE. P O BOX 2229 3251 1/4 UNI VERSI TY 28 f1>‘21§ %g; g 0%
RHVA- TYPE G OVERLAY DR
CORONA CA 92878 IRVINE, CA 92612
(951)736-7600 949) 279- 8486
HML WeCP (949) 279-
12- ORA-5-.3/0 I'N ORANGE COUNTY AT VARI OUS LOCATI ON SULLY- M LLER CONTRACTI NG CHAUDRY, MOANS $1, 228,329 11/30/11 27%
ﬁé-sgr%gg- 0531 & I NSTALL CHANGEABLE M5 AND MBGR COMPANY 6533 MARI NE VAY $125, Ogg ﬁ; géj 1% 10%
(053) 135 S STATE COLLEGE BLVD 400 |RvI NE, CA 92618
G X0-59 0-(38) (949) 936- 3586
--() BREA CA 92821
HB4N WPCP (714) 578- 9600
12-ORA-5-1.4/1.6 I'N ORANGE COUNTY | N SAN CLEMENTE FROMPOWELL CONSTRUCTORS | NC HAM DI, FRED $2,972,676 12/20/ 10 63%
12- 0G9404 0.2 MLE NORTH OF AVENI DA MENDOCI NO 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $3, ggg' g;‘i 8%5 ;115 g 100%
OVERCROSSI NG TO 0.6 M LE SOUTH OF DR :
AVENI DA PRESDI O UNDERC :3;;?’3\':;3 52832335 I RVINE, CA 92612
CONSTRUCT SOUNDVALLS AND W DEN . .
T - (949) 509- 5017
12- ORA-5-5.1/5. 4 I'N ORANGE COUNTY | N SAN CLEMENTE FROMGRANSTROM CONSTRUCTI ON UPADHYAYA, NI TA $926,988 11/23/10 91%
12- 00304 0.0 MLE TO 0.3 MLE NORTH OF AVENI DA 179 NI BLI CK ROAD NO 230 15700 TUSTI N VI LLAGE $944, 7;3 (1)55 185 1(2) 99%
VAQUERO UNDERCROSS! NG VAY #3
PASO ROBLES CA 93446 08/ 28/ 12
CONSTRUCT SOUND WALLS TUSTIN, CA 92780
(805) 237- 0412 949 279 8708
HB311 SWPPP (949) 279-
12- ORA-5-5. 6/ 6. 6 I'N ORANGE COUNTY | N SAN CLEMENTE AND GRANI TE CONSTRUCTI ON COMPANY NI TA UPDADHYAYA $3,997,204 02/24/ 12 13%
AGI M 0082- (960) 7 DANA PONT FROM 0. 1 M LE SCUTH OF P O BOX 50085 15700 TUSTIN VI LLAGE 3505 012 031114  19%
CAM NO DE ESTRELLA OVERCROSSI NG TO VAY #3 '
-0 0.2 MLES SOUTH OF IA C V\SA-SI—fO;'\Z/LLislfA 950775085 TUSTIN, CA 92780
W DEN ROAD AND BRI DGE, PLACE HVA ( ) ) (949) 558- 4402

HB4N SWPPP
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12- ORA-5- 6. 0/ 31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS YAKAR DI CKSON, ERI C $1, 938,487 06/ 16/ 10 0%
12- 0F9204 1,714,726 08/ 06/ 10
AGI M 008, - (044) 7 FROM CAM NO DE ESTRELLA OVERCROSSI NG 113 E. ARROW HI GHWAY 3337 M CHELSON DRI VE, $ 412 ooe Sorov e 0%
0 TO FOURTH STREET OVERCROSSI NG SAN DI MAS. CA 91773 SUl TE 100 !
PLANTI NG AND | RRI GATI ON ' I RVINE, CA 92612 PLANT EST
Haos - (949) 279- 8447 SATI S
12- ORA-5-6.1/31. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS ROCK BOTTOM | NC. DI CKSON, ERIC $899, 042 04/ 14/ 10 51%
12- 0G7304 811,433 05/11/10
AR 005- (943) E FROM CAM NO DE ESTRELLA OVERCROSSI NG 2724 LANDCO DR 3347 M CHELSON DR, $ 2 r00 93113/ 19 90%
TO FOURTH STREET OVERCROSSI NG STE #100 :
- (;)- 0529- ( 3E) REMOVE AND PRUNE TREES BAKERSFI ELD CA 93308 L RVINE. CA 92612
TEA SWPPP (949) 279- 8447
12- ORA-5-6. 8/ 14. 5 I N ORANGE COUNTY | N DANA PO NT TO GRANI TE CONSTRUCTI ON COVPANY ~ RAVANI POUR, MOHAMVAD $10, 144,199 10/18/11  100%
i\é &Eggg‘zl_ 056) 7 0.30M LE SOUTH OF OSO CREEK BRIDGE P O BOX 50085 6521 MARI NE WAY, #1 $73$§ig'§§§ (1);5 gg; 1% 64%
(956) RESTORE AND REHABI LI TATE PAVEMVENT I RVINE, CA 92618 '
--0) WATSONVI LLE CA 950775085 (948) 279- 8404
(831) 724- 1011 e
HA22 WeCP
12-ORA-5-8.5/9. 4 I'N ORANGE COUNTY | N SAN JUAN BEADOR CONSTRUCTION CO. INC.  JAVAHERNESHAN, MAJI D $9, 001,552 06/ 22/ 10 57%
12- 0E5704 CAP| STRANO FROM 0.5 M S OF SAN JUAN 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $7$§2§,§%f 8;; ii; ig 78%
CREEK ROAD UNDERCROSSI NG TO 0.5 M N DRI VE '
OF SAN JUAN CREEK BRI DGE CA 92883 I RVI NE CA 92612
W DEN ROADWAY AND BRI DGES .
HBAN SWPPP (949) 509- 5031
12- ORA- 5- 10. 9/ 15. 2 OC. ONRTE 5 FR PM 10.9 TO 15.2. IN V A P CONSTRUCTI ON | NC RAVANI POUR, MOHAMVAD $249,825 02/24/12  100%
12-0L6604 CI TIES OF JAN JUAN CAPI STRANO & 16425 | LLUSI ON \WAY 6521 MARI NE WAY #1 $205, 922 825 gg; 1% 100%
e e ueosss e o
(714) 253- 3270 COVPLETED
HVR WeCP
12- ORA-5-17. 1/ 17. 8 I N ORANGE COUNTY | N LAKE FOREST, GRANI TE CONSTRUCTI ON COMPANY ~ RAVANI POUR,  MOHAMMVAD $1, 418,554 11/30/ 11 47%
12- 0K6204 944,010 12/21/11
o0, 305 (989) E LAGUNA HI LLS AND M SSI ON VI EJO FROM P O BOX 50085 6521 MARI NE WAY, #1 2909 o0 Al 67%
0.4 M LE SOUTH OF ALICl A PARKWAY I RVINE, CA 92618 '
-0 OVERCRCSSI NG TO 0.3 M LE NOR WATSONVI LLE CA 95077 (949) 279- 8407

GROOVE PAVEMENT, OVERLAY RAMPS AND (831) 724-1011

HB1 WPCP
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12- ORA-5-24.9/30.3
12- OK1504

HB4N WPCP

12- ORA- 5- 27. 6/ 28. 2
12- 0G9904
ACI M 0052- (952) 9

--0

HB4N SWPPP

12-ORA-5-42.1/44.4
12-1016A4

HB32 SWPPP

12- ORA- 22-.6/.9
12- 071634
CMLN- 6071- (071) N

607-1 07-()

--0)
HB5  HB5 SWPPP

12-ORA-22-.7/.9
12- 071624
ARRA- X059- (051) N

X0-59 0- (1INC) M
6212- 013-()
HB5 HB5 SWPPP

12- ORA-22-8.8/9.1
12- 0K8904
ACNH- P022- (023) E

--0

HB4N WPCP

I'N ORANGE COUNTY I N I RVINE AND SANTA CHRI STOPHER R MORALES | NC

ANA FROM SAND CANYON AVENUE

155 N EUCLA AVENUE

UNDERCROSSI NG TO ROUTE 5/ 55

SEPARATI ON

I NSTALL FI BER OPTI C CABLES

SAN DI MAS CA 91773
(909) 599- 2201

I'N ORANGE COUNTY I N I RVINE AND TUSTI NPETERSON CHASE GENERAL
FROM JAMBOREE ROAD UNDERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON | NC
0.1 MLE SOUTH CF TUSTIN RANCH ROAD 1792 KAI SER AVENUE

OVERCROSSI NG

| RVINE CA 92614

W DEN AND CONSTRUCT RETAI NI NG WALL

(949) 252- 0441

I'N ORANGE AND LOS ANGELES COUNTI ES | NCLEAN CUT LANDSCAPE

BUENA PARK AND LA M RADA FROM

8406 N ARMSTRONG

ORANGETHORPE AVENUE OVERCROSSI NG TO

0.3 MLE NORTH OF THE LCS
HI GHWAY PLANTI NG AND | RRI GATI ON

CLOVI S CA 93619
(559) 322- 2041

I'N ORANGE COUNTY | N SEAL BEACH, LONGATKI NSON CONTRACTORS L P
BEACH AND LOS ALAM TOS ON ROQUTES 22, 27422 PORTOLA PARKWAY STE 250

405 AND 605

RECONSTRUCT | NTERCHANGE

FOOTHI LL RANCH CA 92610
(949) 855- 9755

I N ORANGE COUNTY AT VARI OUS LOCATI ONS ATKI NSON CONSTRUCTI ON
W DEN FREEWAY AND CONSTRUCT BRI DGES 27422 PORTOLA PKWY

FOOTHI LL RANCH, CA 92610

I'N ORANGE COUNTY | N GARDEN GROVE AT SOCAL ENG NEERS | NC

HASTER STREET OFF RAMP

17595 HARVARD STE C- 2160

ADD A RI GHT TURN LANE, REPLACE RAMP

I RVINE CA 92614
(949) 783- 0796

CHAUDRY, MONAS
6533 MARI NE WAY
IRVINE, CA 91618
(949) 936- 3594

UPDAHYAYA, NI TA
15700 TUSTI N VI LLAGE
VAY, #3

TUSTIN, CA 92780
(949) 558- 4402

DI CKSON, ERIC

3347 M CHELSON DR.,
STE. 100

I RVINE, CA 92612
(949) 279- 8447

G LCHRI ST, W LLI AM
3030 OLD RANCH
PARKWAY, #375

SEAL BEACH, CA 90740
(949) 279- 8438

Pl RZADEH, BEHROOZ
3020 OLD RANCH PKWY
SUI TE #250

SEAL BEACH, CA 90740
(949) 279- 8595

CHAUDRY, NONAS
6533 MARI NE WAY, #2
IRVINE, CA 92618
(949) 936- 3594

$616, 925 06/ 16/ 10 97%

$609, 397 07/27/10
$0 12/21/12

99%

$3, 128,643 03/08/11 64%

$3, 054,459 03/22/11
$22,697 05/20/13

97%

$737,551 02/07/11 0%

$720,390 02/24/11

0%

$1,260 04/29/15

PLANT EST
SATI S

$107, 373, 703 10/ 12/ 10 36%

$44, 635,134 11/05/10
$2,952,669 07/18/15

42%

$68, 983,699 06/11/10 54%

$33, 175,215 06/ 25/ 10

48%

$1, 634,652 03/28/14

$388,459 06/27/11 92%

$390, 379 08/05/11
$0 08/10/12

98%

08/10/12

COVPLETED
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39- 8. 8/ 12. 4 I N ORANGE COUNTY | N ANAHEI M AND ALL AVERI CAN ASPHALT T. H WANG $3, 349,067 05/17/12 16%
12-0L6004 STANTON FROM ACACI A AVE. TO LINCOLN P O BOX 2229 15700 TUSTI N VI LLAGE 2111 gg; 22; i% 12 0%
AVE. CORONA CA 92878 VAY #2 ’
COLD PLANE, RUBBERI ZED HVA TUSTIN, CA 92780
(951) 736- 7600 (714) 568- 4108
HML WeCP
12- ORA-55-1.0/1. 2 I N ORANGE COUNTY | N COSTA MESA FROM P T M GENERAL ENG NEERI NG CHAUDRY, MONAS $383,283 06/30/11  100%
12-0L5504 | NDUSTRI AL WAY TO 16TH STREET SERVI CES | NC 6533 MARI NE WAY $252,002 07/22/11 70%
AC?;— Egsg E (1)2)1) E UPGRADI NG TRAFFI C SI GNALS. P O BOX 7745 | RVI NE, CA 92618 $5,907  09/04/12
--0) Rl VERSI DE CA 925137745 (949) 936- 3588 SUSPENDED
HB4N wecP (951) 710- 1000
12- ORA-55-7. 8/ 9. 4 I N ORANGE COUNTY | N SANTA ANA FROM  ORTI Z ENTERPRI SES | NCORPORATEDJ AVAHERNESHAN, MAJI D $7,934,831 08/02/11 52%
12- 00604 0.2 MLE SOUTH OF DYER ROAD CROSSI NG 6 CUSHI NG WAY SU TE 200 3251 1/4 UNI VERS TY $7,098,907 08/12/11 89%
ACI(\I;-I- PO55- (052) E TO EDI NGER AVENUE UNDERCROSS! NG e o o6is DRIVE #3 $260, 590 05/ 16/ 13
o W DEN FREEWAY AND BRI DGE I RVINE, CA 92612
(949) 753- 1414 (948) 509- 5031
HBAN SWPPP
12- ORA-57-11.0/22.5 IN OC. | N ORANGE ANAHEI M PLACENTIA O DONNELL CONSTRUCTI ON, I NC. ZOKAI, FARI D $1,661,017 04/15/11  100%
12-0L1504 AND BREA FR. 0.2 M LE NORTH OF 1-5 TO599 W COVI NA BLVD 15700 TUSTI N VI LLAGE $1, 779,456 05/ 05/ 11 96%
ORA/ LA CO. LINE ON SB DI RECTI ON ONLY SAN DI WS CA 91773 VAY, #1 $0 10726712
REPLACE CONCRETE PAVEMENT TUSTIN, CA 92780 SUSPENDED
(909) 394- 4510 (948) 279. 8435
HML wecP
12- ORA-57-11. 8/ 13. 4 I N ORANGE COUNTY | N ANAHEI M AT V A P CONSTRUCTI ON | NC CHAUDRY, MONAS $207,275 06/11/12 0%
12- 0M2204 ORANGEWOOD AVE OC AND AT KATELLA AVE 16425 | LLUSI ON WAY $0 07/03/12 9
ACNH- PO57- (058) E b ?:?N:ARQEQ\Z’\QE $0  01/30/13 0%
--0) LA M RADA CA 90638 ’
ADA | MPROVEMENTS ON ROUTE 57. .
(714) 253. 3270 (949) 936- 3594
HB71 WeCP
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 C. C. MYERS, INC. LI NDQUI ST, KARL $17, 149, 641 10/ 26/ 11 29%
12- OF0404 M LE SOUTH OF KATELLA AVENUE 3286 FI TZGERALD ROAD 3020 SATURN STREET $2,716,650 11/17/11 16%
UNDERCROSSI NG TO 0.3 M LE NORTH OF SUI TE 100 $335,116  02/20/ 14
LI NCOLN AVENUE OVERCROSS! NG ?g’;gf;osg%m CA 957412948 Loea CALI FORNI A 92821
W DEN NB ROUTE 57 AND BRI DGES i .
HBAN SWPPP (949) 279- 8531

HB4N
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-13. 4/ 14. 8 I N ORANGE COUNTY | N ANAHEI M AT BALL VAP CONSTRUCTI ON | NC CHAUDRY, MONAS $252,695 06/11/12 0%
6533 MARI NE WAY 9
12-0ML604 RD OC AND AT LI NCOLN AVE OC 16425 | LLUSI ON WAY $0  07/05/12 0%
ACNH- PO57- (057) E ADA | MPROVENENTS RVINE. CA 92618 $0  12/21/12
--0) LA M RADA CA 90638 949 9’36 3504
(714) 253- 3270 (949) 936-
HB71 WeCP
12- ORA-57-15. 6/ 0 I N ORANGE COUNTY | N ANAHEI M V A P CONSTRUCTI ON CHAUDRY, MONAS $169,749 05/11/11  100%
12- 0K6904 OVERLAY CONNECTOR 16425 | LLUSI ON WAY 6533 MARI NE WAY $120, 7;2 gg; gz; g 70%
LA M RADA, CA 90001 '3:)“‘5;9%822618
(714) 253- 3270 (949) 279- SUSPENDED
HB1 wecP
12- ORA-57- 16. 2/ 18. 8 I N ORANGE COUNTY | N PLACENTI A AND BEADOR CONSTRUCTI ON CO. , LI NDQUI ST, KARL $29, 439,168 10/12/10 58%
12-0F0314 FULLERTON FROM 0.2 M LES SOUTH OF 26320 LESTER Cl RCLE 3010 SATURN STREET, $15é1(158' (7)861 (1)85 gg; 12 519
ORANGETHORPE AVENUE TO 0.2 M LES SUI TE 200 '
NORTH OF YORBA LI NDA BOULEVAR CORONA, - CA 92883 BREA, CA 92841
W DEN FREEWAY AND BRI DGES .
HBAN SWPPP (949) 279- 8531
HB4N
12- ORA-57-18.8/21.1 I N ORANGE COUNTY | N FULLERTON AND C C MYERS I NC LI NDQUI ST, KARL $29, 884,837 10/13/10 56%
12-0F0324 BREA FROM 0.1 M LE NORTH OF YORBA 1822 SOUTH LEW S STREET 3020 SATURN STREET $193$22§' ‘2%3 1%5 82; 12 64%
LI NDA BOULEVARD OVERCRGSSI NG TO #100 '
LAVBERT ROAD UNDERCROSSI NG (Bgfg) 9(1:';‘ 32385 BREA, CA 92821
W DEN LANES, RAMPS AND BRI DGES i .
HBAN SVPPP (949) 279- 8531
HB4N
12- ORA- 73- 10. 6/ 11 OC. RTE-73 AT CROAN VALLEY PKWY. ORTI Z ENTERPRI SES | NCORPORATEDRAVANI POUR, MOHAMVAD $12, 152,324 07/09/12 7%
12- OM5504 BUI LD SHEAR PILE WALLS W TH 6 CUSHI NG STE 200 $3, 088,024 07/09/12
ACNH PO73- (100) E ?g\znlN:ARgEg\z’\:\l(gT#l $1, 909,563 09/20/13 2%
--0) I RVI NE CA 92618 949 2'79 8407
(949) 231- 7291 (949) )
HA23 WeCP
12- ORA-74-1. 1/ 2 I N ORANGE COUNTY I N SAN JUAN ALL AVERI CAN ASPHALT HAM DI, FRED $248,335 05/14/12 91%
12- 0M2404 CAPI STRANO FROM CALLE ENTRADERO RD TOPO BOX 2229 $31,551 06/07/12
3251 1/4 UNI VERSI TY 931 551 08/ 24/ 12 13%

HVL WPCP

State of California Department of Transportation

SAN JUAN CAPI STRANO CI TY LIM TS
REMOVE/ REPLACE AC

CORONA, CA 928782229
(951) 736- 7600

DR
I RVINE, CA 92612
(949) 509- 5017
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12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  PACI FI C RESTORATI ON GROUP | NC DI CKSON, ERIC $344,848 04/29/10 40%
12- 043224 238,448 05/ 24/ 10
AT D074 (051) E SPRI NG FROM SAN JUAN CANYON BRI DGE TOP. O. BOX 429 3337 M CHELSON DR , $ o a 11; 035 o 69%
PO-74 0-(1 RI VERSIDE CQUNTY LITNE PERRI S, CA 92752 STE 100 ’
__()' -(1B) ESTABLI SH PLANTI NG AND | NSTALL " I RVINE, CA 92612
HBL SWPPP (949) 279- 8755
12-ORA-74-/1.1 I N ORANGE COUNTY | N SAN JUAN ALL AMERI CAN ASPHALT HAM DI, FRED $3,120,900 12/14/11 48%
5&%332?(054) c CAPI STRANO AND COUNTY OF ORANGE ON P O BOX 2229 3251 1/4 UNIVERSITY ii’ i"gé’ 2?3 (1)(1)5 gg; ig 53%
ROUTE 74 FROM ROUTE 5 TO CALLE A 92878. 2225 DRI VE 2O
-0 ENTRADERO AND 0.37 M LE EAST OF LA (0095101)*7‘57 6028 ) I RVINE, CA 92612
PAVEMVENT REHABI LI TATI ON i .
A2 VPCP (949) 279- 8486
12- ORA-90- 11. 8/ 12. 5 I N ORANGE COUNTY IN YORBA LINDA AND GRI FFI TH COVPANY DI CKSON, ERI C $737,806 09/29/11 65%
i\é;sg?gggg_ o12) E ANAHEI M ON ROUTE 90 FROM 0.6 M LE 12200 BLOOWFI ELD AVENUE 3337 M CHELSON DR. $1§§’ igg (1)25 gg; 1(13 24%
PO-90 0 (2E ) EAST OF KELLOGG DRIVE URNDERCROSSI NG SANTA FE SPRI NGS CA 90670 STE. 100 ’
()' -(28) TO LA PALMA AVENUE (562) 929- 1128 I RVINE, CA 92612
o HAY PLANTI NG | NSTALL | RRI GATI ON SYS ) .
HBAN SWPPP (949) 279- 8447
12-ORA-91-1.7/2 I N ORANGE COUNTY | N BUENA PARK AT SOCAL ENG NEERS | NC CHAUDRY, MONAS $318,965 08/24/11  100%
12- 0L4704 RCROS 306, 565 09/28/11
ACNH- PO91- (132) E gngﬁV(E:LNJ:E $$ & NOZ: ’:\? TRAFFI C 1795 TRIATD STE © 20 iii?LgﬁR:#lz\E o : $6,100  09/04/12 e
-0 I RVINE CA 92614 I RVINE, CA 92618 08l 23012
(949) 783-0796 949) 936- 3594 VR R
HB4N WPCP (949) 936-
12- ORA-91-2. 4/ 2.9 I N ORANGE COUNTY | N BUENA PARK FROM LATCO CONSTRUCTI ON | NC $420, 264 06/11/12 0%
12- 0K5204 BLVD UNDERCROSSI NG TO STANTON AVE 940 CALLE NEGOCI O STE 200 $0 07/05/12 0%
ACHS- P091- (135) E UNDERCRGSS! NG $0
- -0) OGAC OVERLAY, UPGRADE ADA GUARDRAIL AN CLEMENTE CA 92673
(619) 341- 9515
HB1 WeCP
12- ORA-91-9. 1/ 15. 6 I N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON | NC AMUTH, KAUSI $49, 591,481 05/03/11 38%
12- 03304 YORBA LI NDA FROM ROUTE 55/ 91 6 ORCHARD, STE 150 22800 SAVI RANCH PRW $§31 23(2)1 g‘;g 825 gg; g 81%
SEPARATI ON TO ROUTE 91/ 241 SEPARATI ON #206 O
W DEN FREEWAY AND BRI DGES LAKE FOREST CA 92630 ANAHEI N, CA 92887

(949) 407- 0500
. SWPPP (949) 279- 8741
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12- ORA-91-/10. 1 IN ORANGE COUNTY I N LA PALMA, BUENA ALL AMERI CAN ASPHALT ZOKAl, FARID $15, 642, 930 03/ 26/ 12 13%
i\é\lﬁ[%gi- 130 E PARK, FULLERTON AND ANAHEI M FROM LOS P O BOX 2229 15700 TUSTI N VI LLAGE ii' ;gg' 85% %; S;; 12 11%
(134) ANGELES COUNTY LINE TO LAKEVI EW VAY #1 123
-0 AVENUE OVERCROSS! NG m3?7253782229 TUSTIN, CA 92780
REPLACE CONCRETE PAVENMENT . .
A2 VPCP (949) 279- 8435
12- ORA-133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, RAVANI POUR, MOHAMVAD $1, 496, 206 01/07/ 09 56%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY $1, 2;3'333 825 f1>‘51§ f{g 84%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P O BOX 77038 I RVINE, CA 92618 ’
SEPARATI ON (949) 279- 8407
PLANTI NG AND | RRI GATI ON CORONA CA 92877
HA22 SWPPP
12- ORA-142-2.5/6. 3 I N ORANGE COUNTY | N BREA FROM BREA  ALL AMERI CAN ASPHALT ZOKAl, FARI D $1, 626,596 12/ 14/ 11 69%
12- 0H0304 H LLS AVENUE TO SAN BERNARDI NONTY P O BOX 2229 15700 TUSTI N VI LLAGE $1, 374,708 01/05/12 84%
STP- P142- (015) E COUNTY LI NE $938,260 09/19/12
-- . CORONA CA 92878 VAY #1
0 CAPI TAL PREVENTI VE MAI NTENANCE TUSTIN, CA 92780
(951) 736- 7600 949 270 8435
HA22 WPCP (949) 279-
12- ORA- 241- 15. 5/ 39. 1 I N ORANGE COUNTY FROM OSO PARKWAY TO J FLETCHER CREAMER & SON | NC  UPADHYAYA, NI TA $2,948,539 08/24/11  100%
iz- 0%;2‘11_(002) c ROUTE 241/ 91 SEPARATI ON 12874 SAN FERNANDO ROAD 15700 TUSTI N VI LLAGE $2, 882, 123 83; (2)4715 g 100%
CHS REPLACE METAL BLOCKS W TH WOOD VAY, #3 07/ 24/ 12
G P2-41 0- (2E) SYLMAR CA 91342 TUSTI N CA 92780
-0 (818) 741-1146 714) 558- 4402 T
HB1 SWPPP (714) 558-
12- ORA- 241-21. 0/ 33. 7 I N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL WANG, T.H $845,016 06/14/11  100%
12-0L1204 REHABI LI TATE BRI DGE DECK ENG NEERI NG CONSTRUCTI ON I NC 15700 TUSTI N VI LLAGE $§§§’ igg 8;5 2;5 1% 74%
1792 KAl SER AVENUE VAY #2 :
I RVI NE CA 92614 T;Jﬂ' 21580213;705 OVER RUN
HML WPCP (949) 252- 0441 (714) 558-
12- ORA- 405-.3/7. 8 I N ORANGE COUNTY IN | RVINE AT VAR QUSV A P CONSTRUCTI ON | NC $297,685 06/ 07/ 12 0%
12-0ML404 LOCATI ONS FROM | RVI NE CTR DRI VE OC TO16425 | LLUSI ON WAY :g 07/05/12 0%

HB71 WPCP

State of California Department of Transportation

MACARTHUR BLVD OC

ADA UPGRADES. LA M RADA CA 90638

(714) 253- 3270
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Statement of Ongoing Contractsasof 08/20/12 09/ 10/ 12
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 1. 5/ 24. 1 I N ORANGE COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL WANG, T H $1, 447,065 04/ 05/ 12 0%
12-0L7604 DECK SEAL, CONCRETE OVERLAY, SEALS  ENG NEERI NG CONSTRUCTI ON INC 15700 TUSTI N VI LLAGE 23 8;1; ig; 12 0%
1792 KAl SER AVENUE WAY #2
I RVINE CA 92614 T;Jﬂ' ?’5802133780
HVB WPCP (949) 252- 0441 (714) 558-
12- ORA- 405- 8.7/ 12. 6 I N ORANGE COUNTY | N COSTA MESA FROM MOORE ELECTRI CAL CONTRACTI NG CHAUDRY MONAS $585, 021 04/ 26/ 10 0%
12- 0K0604 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID | NC 6533 MARI NE WAY :g 825 gg; 12 0%
STREET UNDERCROSSI NG 463 N SM TH AVENUE I RVINE, CA 92618
I NSTALL FI BER OPTI C CABLE AND CCTV .
CORONA CA 92880 (949) 936- 3586 SUSPENDED
HB4N WPCP (951) 371- 4202
12- ORA- 405-12. 6/ 8. 7 I N ORANGE COUNTY | N COSTA MESA FROM COWPETI Tl VE EDGE ELECTRI C CHAUDRY MONAS $845, 469 08/18/11  100%
12- OKO6A4 ROUTE 55 TO 0.4 M LE NORTH OF EUCLID PO BOX 1001 6533 MARI NE WAY $831, 469 08/23/11 98%
$16, 000 09/30/12
STREET UNDERCRGSSI NG | RVINE, CA 92618
I NSTALL FI BER OPTI C CABLE, CCTV & HI GHLAND, CA 92346 (949) 936- 3594 OVER RUN
(909) 693- 8510
EQUI P.
WeCP

Totals: Authorized Final Amt: $398, 485, 925 Completed to Date: $206, 173, 651  Work ThisMonth: $16, 605, 443




Cnty Rt Pm

12-ORA-1-17.6/18. 1
12-ORA-1-23.7/25.9

12-ORA-5-.3/0

12- ORA-5-1.
12- ORA-5-5.
12- ORA-5-5.
12- ORA-5-6.
12- ORA-5-6.
12- ORA-5-6.
12- ORA-5-8.

12- ORA-5-10.9/15.2
12-ORA-5-17.1/17.8
12- ORA-5-24.9/30.3
12- ORA-5-27.6/28.2
12-ORA-5-42.1/44. 4

12- ORA- 22-.
12- ORA- 22-.

4/1.6
1/5.4
6/6.6
0/31.2
1/31.2
8/14.5
5/9.4

6/.9
7.9

12-ORA-22-8.8/9.1

12-ORA-39-8.8/12. 4

12-ORA-55-1.0/1.2
12-ORA-55-7.8/9. 4

12- ORA-57-11.0/22.5

Statement of Ongoing Contracts - Index

Contract

12-0L2604
12- 0L6404
12- 0H2324
12- 039404
12- 039304
12- 0F0604
12- 0F9204
12- 0Gr304
12- 0E0304
12- 0E5704
12- 0L6604
12- 0K6204
12- 0K1504
12- 039904
12-1016A4
12- 071634
12- 071624
12- 0K8904
12- 0L6004
12-0L5504
12- 039604
12-0L1504

Page
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Cnty Rt Pm
12- ORA-57-11.8/13. 4
12- ORA-57-12.3/15.2
12- ORA-57-13.4/14.8
12- ORA-57-15.6/0
12- ORA-57-16. 2/ 18. 8
12- ORA-57-18.8/21.1
12- ORA- 73-10. 6/ 11
12-ORA-74-1.1/2
12- ORA-74-13. 3/ 16. 6
12-ORA-74-/1.1
12- ORA-90-11.8/12.5
12-ORA-91-9.1/15.6
12-ORA-91-1.7/2
12-ORA-91-2.4/2.9
12- ORA-91-/10.1
12- ORA-133-4.1/8.1
12- ORA-142-2.5/6.3
12- ORA-241-15.5/39.1
12- ORA-241-21.0/33.7
12- ORA-405-.3/7.8
12- ORA-405-1.5/24.1
12- ORA-405-8.7/12. 6

Statement of Ongoing Contracts - Index

Contract

12- 0M2204
12- 0F0404
12- OML604
12- 0K6904
12- 0F0314
12- 0F0324
12- OMb504
12- 0M2404
12- 043224
12- 034304
12- 056224
12- 0G3304
12-0L4704
12- 0K5204
12- 0H0294
12-1072C4
12- 0H0304
12- 0G3704
12-0L1204
12- 0ML404
12-0L7604
12- 0K0604

Page
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
12- ORA-405-12.6/8. 7

12

Statement of Ongoing Contracts - Index
Contract Page

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $19, 208, 533
FEDERAL Al D ( PRI MARY) $36, 897, 479
FEDERAL Al D ( SECONDARY) $6, 438, 454

STATE H GWAY $152, 669, 331
$183, 272, 129

$398, 485, 925

12- OKOG6A4 8

Work Comp
$13, 029, 157
$12, 612, 898

$3, 730, 360
$94, 228, 188
$82, 573, 047

$206, 173, 651

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
12 $3, 586, 823
$3, 586, 823

Work completed this Period:
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